

## **GRADD Hazard Mitigation Plan Update**

### **Timeline**

#### **November 2009**

- Kickoff Meeting conducted on November 5, 2009
- Hazard Mitigation Page developed for the GRADD website
- Local Data Request Questionnaire for local community meetings finalized
- Listing of GRADD Repetitive Loss Properties obtained from the UK Hazard Mitigation Office

#### **December 2009**

- Hazard Mitigation Page updated with information on the Hazard Mitigation Plan update process
- National Flood Insurance Program (NFIP) membership information obtained for communities that would like to pursue full membership
- First community meeting conducted in the City of Sacramento on December 29, 2009
- Original GRADD Hazard Mitigation Plan reviewed and rewritten as necessary with particular attention on sections that will require Council review and endorsement

#### **January 2010**

- Community meeting conducted in the City of Island on January 4, 2010
- Community meeting conducted in the City of Livermore on January 8, 2010
- Community meeting conducted in the City of Calhoun on January 12, 2010
- State Hazard Mitigation Plan Update Kickoff meeting attended in Frankfort on January 6, 2010
- Hazard Mitigation Page updated as necessary

### **Projected Schedule for February 2010 through January 2011**

#### **February 2010**

- Conduct a Hazard Mitigation Council meeting on February 11, 2010
- Organize additional community meetings in the region (at the county level)
- Update the Hazard Mitigation Page as necessary
- Contact potential public and private stakeholders to ensure expanded participation for all Hazard Mitigation Council and Subcommittee meetings
- Continue review and revisions of the original GRADD Hazard Mitigation Plan

## **March 2010**

- Organize the first East and West Subcommittee meetings
- Organize all remaining community meetings (at the county level)
- Start incorporating data from the community meetings into the Risk Assessment
- Start incorporating data from the community meetings into the Mitigation Strategy
- Update the Hazard Mitigation Page as necessary

## **April 2010**

- Determine the communities that will require follow-up meetings and schedule them accordingly
- Organize a GRADD Hazard Mitigation Council meeting to update members on the local community meetings and the Subcommittee meetings
- Continue incorporating data from the community meetings into the Risk Assessment
- Continue incorporating data from the community meetings into the Mitigation Strategy
- Update the Hazard Mitigation Page as necessary

## **May 2010**

- Organize East and West Subcommittee meetings (if necessary, at the discretion of each Subcommittee)
- Conduct follow-up community meetings, as needed
- Publish a draft of the Risk Assessment on the Hazard Mitigation Page of the GRADD website
- Finalize the Mitigation Strategy for each GRADD jurisdiction
- Update the Hazard Mitigation Page as necessary

## **June 2010**

- Organize a GRADD Hazard Mitigation Council meeting to provide updates on the Risk Assessment, the Mitigation Strategy, and all local and Subcommittee meetings
- Finalize all community meetings, as needed
- Incorporate recommended changes into the Risk Assessment
- Publish a draft of the Mitigation Strategy on the Hazard Mitigation Page of the GRADD website
- Update the Hazard Mitigation Page as necessary

## **July 2010**

- Organize East and West Subcommittee Meetings with a particular emphasis on the Plan Maintenance section of the GRADD Hazard Mitigation Plan
- Incorporate recommended changes into the Mitigation Strategy

- Start compiling all new data and organize sections for the GRADD Hazard Mitigation Plan Update
- Update the Hazard Mitigation Page as necessary

### **August 2010**

- Publish a draft of the entire GRADD Hazard Mitigation Plan Update on the GRADD Hazard Mitigation Page of the GRADD website
- Organize a GRADD Hazard Mitigation Council meeting to review the draft of the GRADD Hazard Mitigation Page and to obtain endorsement for submission to the state for review

### **September 2010**

- Submit the GRADD Hazard Mitigation Plan Update to the State Hazard Mitigation Office (on or before September 19, 2010)

### **October 2010**

- Incorporate recommended changes from the State Hazard Mitigation Office into the GRADD Hazard Mitigation Plan Update

### **November 2010**

- Submit the GRADD Hazard Mitigation Plan Update to FEMA (on or before November 19, 2010)

### **December 2010**

- Incorporate recommended changes from FEMA into the GRADD Hazard Mitigation Plan Update
- Develop a strategy for the adoption of the GRADD Hazard Mitigation Plan Update by each GRADD jurisdiction

### **January 2011**

- Obtain official FEMA approval of the GRADD Hazard Mitigation Plan Update